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Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID: 6462 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 6462 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0009 Pay Period End Date:  10.01.2016 Est Number: 0009 Pay Period End Date:  10.01.2016
Contract Location: Total to Date  Prev to Date This Estimate
ROSCOE - PAXTON Estimate Type:  PROG Current Contract Amt Total Earnings ~ $5,128,453.31 $4,333,02358  $795429.73
$5,775,454.49 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $5,128,453.31  $4,333,023.58 $795,429.73
ontractor: Date Lot 09.03.2015 $5.710,397.44 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. a ed ed' s Escrow Amount $.00 $.00 $.00
129 E 2ND ST e Dateé\war ed. gz;gzgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
PO BOX 1087 ! 89% Net Earnings  $5,128,453.31  $4,333,023.58 $795,429.73
Date Notice for Work to )
Begin: 02.15.2016 % Time Comp
HASTINGS NE 68902-1087 gin: B 76%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
KEITH ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61462 000 STP-30-2(139) 030 133.69 145.17 CONCRETE PAVEMENT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $5,128,453.31 $4,333,023.58 $795,429.73
Project Manager District Engineer
Willard, Josh R. 10.03.2016 Craig, Cameron 10.03.2016
Construction Engineer Controller
Halstead, Kerri 10.04.2016 Burling, Laurie 10.04.2016
Controller
Burling, Laurie 10.04.2016
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Est Number: 0009 Pay Period End Date:  10.01.2016 Est Number: 0009 Pay Period End Date:  10.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0009 0009 0005.10 105.00 195.000 20,475.00
0001 0001 0001.08 0.50 37,500.000 18,750.00 TRAFFIC CONTROL MANAGEMENT DAY 195.000 20,475.00
BARRICADE, TYPE II BDAY 37,500.000 18,750.00 135.000 14,175.00
76,573.000 38,286.50 14.000 1,470.00
9,436.000 4,718.00 0010 0010 0010.04 1,500.00 1.000 1,500.00
0002 0002 0001.10 3.00 3,930.000 11,790.00 FIELD OFFICE EACH 1.000 1,500.00
BARRICADE, TYPE Il BDAY 3,930.000 11,790.00 0.000 0.00
4,485.000 13,455.00 0.000 0.00
489.000 1,467.00  oo11 0011 0020.00 2.00 2,000.000 4,000.00
0003 0003 0001.90 0.89 8,613.000 7,665.57  TRAINING HOUR 2,000.000 4,000.00
SIGN DAY EACH 8,613.000 7,665.57 949.500 1,899.00
28,747.000 25,584.83 0.000 0.00
3,009.000 2,678.01 0012 0012 0030.30 413,500.00 1.000 413,500.00
0004 0004 0001.99 1.50 1,760.000 2,640.00 MOBILIZATION LS 1.000 413,500.00
CONTRACTOR FURNISHED SIGN DAY EACH 1,760.000 2,640.00 1.000 413,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1017.00 45,000.00 1.000 45,000.00
0005 0005 0002.28 0.35 60,659.000 21.230.65 CONSTRUCTION STAKING AND SURVEYING LS 1.000 45,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 60,659.000 21,230.65 0.500 22,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 1020.06 45.00 95.000 4,275.00
0006 0006 0002.44 0.32 60,659.000 19,410.88 FLEXIBLE POST DELINEATOR EACH 95.000 4,275.00
TEMPORARY PAVEMENT MARKING, TYPE LF 60,659.000 19,410.88 0.000 0.00
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 1020.20 35.00 14.000 490.00
0007 0007 0002.55 8.50 607.000 5,159.50 INSTALL CHEVRONS EACH 14.000 490.00
OVERLAY BROKEN LINES STA 607.000 5,159.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 1021.10 10.00 95.000 950.00
0008 0008 0003.10 250.00 230.000 57,500.00 REMOVE DELINEATOR UNITS EACH 95.000 950.00
FLAGGING DAY 230.000 57,500.00 0.000 0.00
2.000 500.00 0.000 0.00
2.000 500.00 0017 0017 1101.00 12.00 187.000 2,244.00
REMOVE PAVEMENT 5% 187.000 2,244.00
111.019 1,332.23
111.019 1,332.23
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Est Number: 0009 Pay Period End Date:  10.01.2016 Est Number: 0009 Pay Period End Date:  10.01.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1102.00 7.00 3,050.000 21,350.00 0027 0052 9002.12 30.33 200.000 6,066.00
REMOVE ASPHALT SURFACE SY 3,050.000 21,350.00 ASPHALTIC CONCRETE FOR STATE TON 200.000 6,066.00
1,836.790 12,857.53 MAINTENANCE PATCHING, TYPE SPS 0.000 0.00
1,161.184 8,128.29 0.000 0.00
0019 0019 2001.00 26.75 95.000 2,541.25 0028 0027 9005.23 30.33 15,190.000 460,712.70
GRAVEL SURFACE COURSE CY 95.000 2,541.25 ASPHALTIC CONCRETE, TYPE SPS TON 15,190.000 460,712.70
0.000 0.00 9,512.920 288,526.86
0.000 0.00 0.000 0.00
0020 0020 2021.00 50.00 10.000 500.00 0029 0028 9009.00 5.50 2,543.000 13,986.50
MAILBOX POST EACH 10.000 500.00 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 2,543.000 13,986.50
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 846.670 4,656.69
0.000 0.00 0.000 0.00
0021 0021 3075.32 49.95 3,341.000 166,882.95 0030 0029 9010.51 80.33 600.000 48,198.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 3,341.000 166,882.95 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 600.000 48,198.00
1,385.715 69,216.47 SPS 31.820 2,556.10
693.038 34,617.25 0.000 0.00
0022 0022 3089.76 4.41 161,757.000 713,348.37 0031 0053 9020.89 446.00 6.400 2,854.40
PLACEMENT OF CONCRETE PAVEMENT SY 161,757.000 713,348.37 PERFORMANCE GRADED BINDER (52-34) FOR TON 6.400 2,854.40
161,737.334 713,261.64 STATE MAINTENANCE PATCHING 0.000 0.00
34,922.666 154,008.96 0.000 0.00
0023 0023 3221.17 91.33 26,973.000 2,463,444.09 0032 0030 9021.12 446.00 495.680 221,073.28
CONCRETE PAVEMENT, CLASS 47B-3500 CY 26,973.000 2,463,444.09 PERFORMANCE GRADED BINDER (52-34) TON 495.680 221,073.28
29,355.883 2,681,072.80 443.320 197,720.72
6,374.779 582,208.57 0.000 0.00
0024 0024 3300.50 9,300.00 1.000 9,300.00 0033 0031 9034.00 4.50 3,043.000 13,693.50
PORTLAND CEMENT CONCRETE LS 1.000 9,300.00 PREPARATION OF INTERSECTIONS AND SY 3,043.000 13,693.50
SMOOTHNESS TESTING 0.000 0.00 DRIVEWAYS 1,385.715 6,235.72
0.000 0.00 693.038 3,118.67
0025 0025 7515.36 1.06  121,500.000 128,790.00 0034 0032 9053.00 2.00 15,840.000 31,680.00
5" WHITE WET REFLECTIVE POLYUREA LF 121,500.000 128,790.00 TACK COAT GAL 15,840.000 31,680.00
PAVEMENT MARKING, GROOVED 0.000 0.00 12,400.000 24.800.00
0.000 0.00 0.000 0.00
0026 0026 7516.35 1.06 16,500.000 17,490.00 0035 0033 9110.01 50.00 50.000 2,500.00
5" YELLOW WET REFLECTIVE POLYUREA LF 16,500.000 17,490.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Est Number: 0009 Pay Period End Date:  10.01.2016 Est Number: 0009 Pay Period End Date:  10.01.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0034 9110.02 50.00 50.000 2,500.00 0045 0043 9179.43 85.00 1,210.820 102,919.70
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 COLD MILLING, CLASS 3 STA 1,210.820 102,919.70

OPERATED

0.000 0.00 TYPE A 1,209.330 102,793.05
0.000 0.00 0.000 0.00
0037 0035 9110.03 50.00 50.000 2,500.00 0046 0044 9185.76 8.50 1,210.000 10,285.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 RUMBLE STRIPS, ASPHALT STA 1,210.000 10,285.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0036 9110.07 75.00 50.000 3,750.00 0047 0054 9300.37 1.00 340.000 340.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00 RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00
3.000 225.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0039 0037 9110.27 150.00 10.000 1,500.00 0048 0045 9300.38 1.00 26,333.000 26,333.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00 RAP INCENTIVE PAYMENT EACH 26,333.000 26,333.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 3,531.550 3,531.55
0.000 0.00 0.000 0.00
0040 0038 9111.00 30.00 313.000 9,390.00 0049 0046 L001.02 1,300.00 8.000 10,400.00
WATER MGAL 313.000 9,390.00 SEEDING, TYPE B ACRE 8.000 10,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0039 9170.00 65.00 1,213.180 78,856.70 0050 0047 L022.75 3.65 500.000 1,825.00
EARTH SHOULDER CONSTRUCTION STA 1,213.180 78,856.70 TEMPORARY SILT CHECK LF 500.000 1,825.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0040 9173.20 4.80 298.000 1,430.40 0051 0048 L022.90 3.90 500.000 1,950.00
SUBGRADE PREPARATION SY 298.000 1,430.40 TEMPORARY SILT FENCE LF 500.000 1,950.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0043 0041 9179.23 750.00 606.590 454,942.50 0052 0049 L032.80 1,900.00 12.000 22,800.00
COLD MILLING, CLASS 3 STA 606.590 45494250 HYDROMULCH TON 12.000 22,800.00
605.740 454,305.00 0.000 0.00
1.577 1,182.75 0.000 0.00
0044 0042 9179.35 5.50 2,247.000 12,358.50 0053 0050 L860.50 5,000.00 1.000 5,000.00
COLD MILLING, CLASS 5 SY 2,247.000 12,358.50 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
78.744 433.09 CONTRACTOR COMPLIANCE 0.500 2,500.00
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current
Prpsl  Proj ;
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0054 0051 W600.03 325.00 1.000 325.00
ADJUST VALVE BOX TO GRADE EACH 1.000 325.00
0.000 0.00
0.000 0.00
4000 4000 3900.18 65,057.05 0.000 0.00
ADDITIONAL WORK LS 1.000 65,057.05
Additional Sawing and Sealing of JointsDeduction 0.500 32,528.53
in total number of tie bars 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 5,710,397.44
Current 5,775,454.49
In place 5,128,453.31
This Estimate 795,429.73
Totals for contract Contracted 5,710,397.44
Current 5,775,454.49
In place 5,128,453.31

This Estimate

795,429.73



